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Courthouse Project

: 3000 Rockefeller Ave., M/S 404
Courthouse Project Update 01.10.20 Evorett. WA 982014046
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING 425.388.3087
MONTHLY MEETING SERIES: next instance, 01.16.20 WWW.SN0CO.0rg

New and/or updated items indicated by bold italics Dave Somers

County Executive
1. Schedule

a. Current Schedule Impacts
e Resolved: Hoffman’s previously reported schedule extension request, resulting
from a series of requests for information regarding interior framing and window
trim, has been resolved without adding days to the project schedule. Per contract,
Hoffman is required to notify the County of any potential schedule impacts.
e Prior schedule impacts being monitored:

o Hoffman’s elevator subcontractor has been working since 11/14 to maintain
a revised recovery schedule, due to delayed delivery and permitting.

o Hoffman’s exterior cladding subcontractor is on a recovery schedule due to
delayed mobilization. The exterior cladding is a non-critical path item and
should not impact substantial completion.

b. Upcoming Activities — see also 5.a-5.b. and 6.a.-6.c.
Close up and weather-tighten the east face of the Addition stair tower; continue building
the Addition elevators; pour the remaining concrete walls, ramp, and planters for the
new Courthouse entrance plaza,; continue exterior site work on the North Campus; install
the remainder of the Addition’s building skin; perform early structural work above
ceilings near the Commissioner Courts chambers area; install cabinetry and ceiling tiles
in the remainder of the Addition; install flooring and/or carpet tiles in the remainder of
the Addition; complete comm, data, and fiber installation; commission the Addition’s
building systems.

c. Progress to Date
Removed the man-lift (construction elevator) from the east face of the Addition stair
tower; set carpet tile and rubber base on Addition Levels 2, 3, and 4; set ceiling tiles on
Addition Levels 3 and 4; connected each floor to the Addition’s MEP (mechanical /
electrical / plumbing) risers; replaced the cooling towers atop the Courthouse; built cab
frames and set weights for both Addition elevator cars; installed ceiling grids in the
Addition; poured the planter wall footings on the north and east sides of the Addition;
framed and sheathed the Addition stair tower; installed cabinetry on Addition Levels 2
through 5; cut openings between the Courthouse and Addition at the Basement and
Levels 2 and 4; installed the roof membrane; installed tile, partitions, and accessories in
the future restroom core; hoisted the Addition’s rooftop HVAC units into place; installed
overhead and in-wall MEP on all levels of the Addition; performed renovations in
Courtrooms 2B through 2E and 5A through 5D.

2. Contract Metrics
a. Hoffman given Notice To Proceed: 7/30/2018
b. Phase 1 Projected Completion: 3/12/20
c. Phase 2 Substantial Completion: 3/4/21
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e Reflects non-compensable time extensions to cover delays resulting from removal
of contaminated soils and the remnants of the old County Detention Home, and
from the February 2019 snowstorms.

d. Original Project Budget (approved by Council 7/30/2018): $76,579,770

e Adjustment due to removal of art allowance: -$441,417

e Revised Project Budget: $76,138,353

e. Work Complete and Invoiced Through 11/30/19: $41,232,134

3. Changes
e None at this time.

4. Upcoming Project Decisions Needing Court Input

Due Date Item

5. Stakeholder Concerns
a. Jury Assembly Furniture — Lynn Gray from Facilities has provided Superior Court with a
plan for providing power and data to chairs so that jurors can plug in devices while
waiting. The project architect, CBRE Heery, has provided Superior Court with a design for
the room’s use as a ceremonial courtroom.
b. Phase 2 Office Move Planning — The Project Team held Phase 2 (2020-21) planning
meetings with all building tenant groups and followed up with Hoffman Construction.
i. The County, OAC, and Hoffman are working together to finalize a Phase 2
logistics plan for distribution.
ii. Key objective is to keep as many courtrooms open and operating as possible.
¢. Minimizing Noise Disruptions — The Project Team continues to provide advance notice
to Superior and District Courts regarding activities which may carry major noise impacts,
especially those which must continue in order to maintain schedule.

6. Announcements / Action Items
a. Temporary Water Shutoff 1/18 — From 6 am to 10 am, crews will install a backflow
prevention device. This shutoff will only affect the Courthouse. Facilities will distribute an
impact notice to all building user groups.
b. Restroom Closure, Courthouse 2™ and 4 Floors — Public restrooms on both floors are
closed so that crews can make a connection between the Courthouse and Addition.
i. Signs posted will direct building users and visitors to other floors, or to the men’s
room on the 2™ floor of the Mission Building.
ii. The men’s room on 2™ floor has been converted to a women’s room.
iii. Departmental restrooms on 4% floor will not be affected.

c. Current and Upcoming Courtroom and Chambers Work (2019-20)
i.  3A (District Court Department 2) — Ongoing since April 1. Millwork and
casework are complete; audio-visual installation is near completion.
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ii. Commissioner Chambers Early Phase 2 Work (2019-20) — Install above-ceiling
structural steel elements in two Court IT offices on Level 1, then continue with
selected Commissioner chambers.

o The IT offices will become swing space for Commissioners displaced by
structural steel and shear wall work before and during Phase 2.
o Facilities will install a new temporary door to close off this hallway.
d. Next Meetings in Series —January 16, February 13, March 12.

Figure 1: Courtroom Rosetta Stone

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE

NEW | CURRENT JUDGE NOTES

5A Superior Dept 12 Ellis
5B Superior Dept 11 Krese
5C Superior Dept 9 Farris
5D Superior Dept 10 Weiss current Presiding Judge
4A NEW TBD old Kinard Conference Room
3A District Dept 2 Bui
3B District Dept 3 Howard
3C District Dept 1 (District Hearings) | to be relocated from 1 (east side)
3D N/A (shell space)
3E Superior Dept 7 Wilson
3F Superior Dept 8 Lucas
2A C201 Thompson high-profile trial courtroom
2B Superior Dept 1 Alexander Judge Appel at DJIC
2C Superior Dept 2 Okrent
2D Superior Dept 3 Larsen
2E Superior Dept 4 Langbehn Judge Judge at DJIC
1A C304 (Superior Court to be relocated from 3 (south side)
Criminal Hearings)
NEW ||CURRENT | COMMISSIONER ~ NOTES
1B Commissioner A Harness / Gaer
1C Commissioner B Moriarty
1D Commissioner C Harness / Gaer
1E Commissioner D Waggoner

The new courtroom numbering scheme represents the renovation’s wayfinding improvements.
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Figure 2: Progress Photo.

OAC Services | Everett 06 Jan 2020, 10:07:02

Flooring installation in the future Entry / Screening Area, Addition Level 1, viewed looking
northwest from the vicinity of the Marshals’ Station.
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[[%]

Aciivity Name

Sub

Dir

Actual Start

Finish

C2042
c2152
G277
C2043
ca2178
caoze
ca21a0
Ca2179

Addition -

Addition -

Phase 1 - New Addition

Ext -

Close-Up Building Envelope After Manlift Removal

- [L2 - Roof - Wesi] - UHPC Panels

Addition - Ext - (All Elevations) - Metal Panel Field Measure &1
Addition - Ext - (All Elavations) - Vapor Barrler al Leval 2 Canopy
Addition - Ext - [All Elevations) - Metal Pangl Field Measure #2
Addition - Ext - (All Elevations) - Metal Panel Lead time #1

Addition - Ext - [All Elevations) - Metal Panal Lead time 42

Addition - Ext - [All Elevations) - Composite Metal Panels #1

Addition - Ext - [All Elevations) - Metal Panal Field Measure Vestibule
Addition - Ext - [All Elevations) - Composite Metal Panels #2

Addition -

- Ext (L2 - Roof - Morth) - UHPC Panets

- [Adl Elevations) - Metal Panel Lead time Vestibula

13 18-5ep-19A 27-Feb-20

22 30-Dec-19 A 29-Jan-20

18-Sep-19A  14-Jan-20
4 26-Dec-18 A 08-Jan-20
7 30-Dac-19A 08-Jan-20
4 30-Dec-19A  10-Jan-20
13 08-Jan-20  24-Jan-20
14 10-Jan-20  29-Jan-20
10 27-Jan-20 07-Feb-20
1 28-Jan-20°0  29-Jan-20
10| 30-Jan-20 12-Feb-20

30-Jan-20

29-0ct-19 A

18-Fab-20

G1492  Addition L1 - Install Flooring & Base 5 02-Jan-20A  22-Jan-20
C1488 Addition L1 - Install Wall Finishes NWC 3 03-Jan-20A  O7-Jan-20
C1483  Addition L1 - Trim Oul Mechanisal HP 3 16-Jan-20"  17-Jan-20
1480 Addition L1 - Trim Qut Electrical VEGA 3 15-Jan-20"  17-Jan-20
Cid3 Addition L1 - Trim Out Fire Sprinklers HF 3 15-Jan-20*  17-Jan-20
C1485  Addition L1 - Install ACT AP 5 20-Jan-20°  24-Jan-20
C1484  Addition L1 - Instal Casework / Millwork ART 5 27-Jan-20 H-Jan-20
C1485 | Addition L1 - Install Furniture & Appliances 2 28-Jan-20° | 29-Jan-20
1496 Addition L1 - Clean & Pra-Punchist 5 a0-Jan-20 05-Feb-20
1493 Addition L1 - Construction Compilete HCC 0 3-Jan-20
C1487  Addition L1 - Pre-Punchlist Corrections HCC 5 06-Feb-20 |12-Feb-20
G521 Addition L2 - Clean & Pre-Punchist 5 O7-Jan-20"  13-Jan-20
C1522 | Addition L2 - Pre-Punchlist Corrections HCGC 5 13-Jan-20 17-Jan-20
Level 2 - Areas Affected by RFIs 0373 Rev 3 /0428 Rev 2/ 0438 6 06-Jan-20A 13-Jan-20

C2112  Addition L2 - MEP Trim Qut MALILTI 4 06-Jan-20A  08-Jan-20

C2113  Addition L2 - ACT Tiles AP 2 10-Jan-20 13-Jan-20
C1546  Addition L2 - Clean & Pra-Punchist 5 03-Jan-20A  09-Jan-20
C1547 Addition L2 - Pre-Punchlist Corrections HCC 5 10-Jan-20 16-Jan-20
C1571 Addition L4 - Clean & Pre-Punchiist 5 03-Jan-20A  09-Jan-20
C1572  Addition Ld - Pre-Punchlist Corrections HCG 5 10-Jan-20  16-Jan-20
C1592  Addition LS - Install Flooring & Base [} 3 06-Jan-20A  08-Jan-20
C1595 | Addition LS - Install Furniture & Appliances 2 07-Jan-20"  D8-Jan-20
1593 Addition LS - Construction Complete HCG 0 08-Jan-20
C1596  Addition LS - Clean & Pre-Punchlist 2 09-Jan-20 10-Jan-20
G597 Additicn LS - Pre-Punchlist Corrections HCC 3 13-Jan-20 15-Jan-20
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Hoffman’s most recent 6-week lookahead (01/07/20, continued)

5] [Fctity Name Sk Dur | Start [Actual Start | Finsh

07-Jan-20°  07-Jan-20

Addition Elevator - Fixture Installation

i
C2096 Addition Elevator - Pipe / Wire Hatch Devices KONE 5 08-Jan-20 14-Jan-20
G2143  Addition Elevator - Car Run Capable KONE 0 10-Jan-20°
C2097 | Addition Elevater - Install Setzctor / Complets Cab Equipment KOME 1 15-Jan-20 15-Jan-20
C2144 Addition Elevator - Flooring KONE 2 16-Jan-20 17-Jan-20
C2098 Addition Elevator - Terminate Cenirollers KOME 5 18-Jan-20 22-Jan-20
C2145  Addition Elevator - Interior KOME 2 20-Jan-20 21-Jan-20
C209%  Addition Elevater - Adjust / Commission KOMNE 12 22-Jan-20  (06-Feb-20
C2100  Addition Elevator - Pre Testing - Fire Life Safety KOME 3 07-Feb-20 | 11-Feb-20
c2im Addition Elevater - Final Inspections - 2 Elevators KOME 2 12-Feb-20 13-Feb-20

14-Feb-20 27-Feb-20

Addition Elevator - Final Glean & Punchlist

Addition Stairs - UHPC Panels at Stair 1 09-Dec-18A | 16-Jan-20
C2077 | Addition Stairs - Complete Framing / Interior Sheathing / GWE |/ Tape at 5 | AP 14 10-Dec-19A  21-Jan-20
G079 Addition Stairs - Painting GWE at Stair 1 MNWEC 5 22-Jan-20 28-Jan-20
Addition Stairs - Painting Stair 1 Steel MWC & 22-Jan-20 3-Jan-20

59 25Nov-19A 19-Feb20
C2036 Sita - Walls / Planters / Stairs ¢ Upper Slab / ADA Ramp East of 121 Line | MM 42 25-Mov-194  27-Jan-20
C218s Site - Backfill frem Entry to Decerative Band at Upper Plaza (] 4 02-Jan-20A  07-Jan-20
Ce163 Sile - Sirip Wall 3/ 3B hahd 1 07-Jan-20°  OF-Jan-20
iy Sita - FRP Sauth Planter Box Footing and Wall and Morth Planter Box Wa | MM 4 07-Jan-20°  10-Jan-20
C2igE Site - Backfill / Qrainage in Planters W 3 08-Jan-20 10-Jan-20
C2167 Site - FRF Concrete from Building to Decorative Band AR 2 08-Jan-20 10-Jan-20
C2168 Site - Pour South Planter Boxes at Wall 8 AR 2 13-Jan-20 14-Jan-20
Czzag Sita - Establish Grade for Stairs / Lower Plaza and Planters W 3 13-Jan-20" 15-Jan-20
C217e Sile - Steel/ Framing / Sheathing / Weatherproofing at Vestibule MULTI 9 13-Jan-20 23-Jan-20
2235 Sile - Manlift Footing Deme and Grade hahd 2 14-Jan-20" | 15-Jan-20
Caazz Sita - Pour Dacorative Bands M 2/ 16-Jan-20  17-Jan-20
C2236 Site - FRP Faooting at Wall 8 L] 2 16-Jan-20 17-Jan-20
Ce17z Site - FRP Stairs Tl 9 16-Jan-20 28-Jan-20
275 Site - Pour Lower Plaza LT 1 20-Jan-20 20-Jan-20
Ge2ar Site - FRP Wall 8 MR 3 20-Jan-20 | 22-Jan-20
C2037 Site - Landscape / Irrigafion / Seil Installation East of 12.1 Line A-1 5 28-Jan-20 03-Feb-20
C2zaz Site - Pour Stair Landings hahd 1 29-Jan-20 29-Jan-20
G2z Sita - Grading for ADA Ramps and Gurbs [T 2 30-Jan-20 3-dan-20
C2233 Site - Demo / Grading for Fire Lans Mt 5 03-Feb-20  07-Feb-20
Cegaz Site - FRF ADA Ramps and Curbs L & 03-Feb-20 10-Feb-20
C2234 Site - FRP Fire Lane Tl 8 10-Feb-20  19-Feb-20
39 06-Jan20A 27-Feb20
C2183 Addition Cx - Lighting Control Programming VECA 5 06-Jan-20A  10-Jan-20
C2185 Addition Cx - Lighting Integration Graphics JCI 1 09-Jan-20* | 09-Jan-20
2186 Additien Cx - ERWV 4-1 PGM ¢ Point to Paint JCl 1 09-Jan-20  09-Jan-20
C2187 Addition Gx - Power to Quldaor Units WEGA 1 09-Jan-20  08-Jan-20
C2188 Addition Cx - EF PGM / Point to Paint JCI 1 10-Jan-20 10-Jan-20
21 Addition Cx - DOAS PGM / Paint to Paint JCI 1 13-Jan-20 13-Jan-20
cz2192 Addition Cx - Systam Readinass Checklis| VECA 1 13-Jan-20 13-Jan-20
C2190 Addition Cx - Power to DOAS WECA 2 13-Jan-20 14-Jan-20
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Hoffman’s most recent 6-week lookahead (01/07/20, continued)

o Actity Name Sub Dur | Start Aclual Start | Finsh
C2189 Addition Cx - Fire Pumg Install RHFP 5 13-Jan-20 17-Jan-20
CAT43 Addition - Installation & Testing of Securily System (by Owner) Owner 10 13-Jan-20 24-Jan-20
cz192 Addition Cx - Daikan VAF / DOAS Start Up HF 5 16-Jan-20°  22-Jan-20
C1649 Addition - Final Inspections [ Test & Commission HGC a0 17-Jan-20 27-Feb-20
C2196 Addition Cx - URF Frent End Graphics JCI 4 21-Jan-200  24-Jan-20
C2198 Addition Cx - FETe Plumbing KBA 1 23-Jan-20 23-Jan-20
G2197 Addition Gx - TAB [Air Test) HPE 20 23-Jan-20° 19-Eeb-20
c2199 Addition Cx - FFTs HVAC KBA 20 24-Jan-20 20-Feb-20
C2194 Addition Cx - FPTs - Safety / Security KBA 1| 27-Jan-20 27-Jan-20
G295 Addition Gx - Lighting Conral - Basemant Lavel VECA 1 27-Jan-20 27-Jan-20
CE2o0 Addition Gx - Fire Pump Testing RHFP 1 27-Jan-20 27-Jdan-20
C2201 Addition Cx - System Readiness FAATS VECA 1 31-Jan-20* | 31-Jan-20
Cezzoz Addition Cx - Audio Visual VECA 2 #M-Jan-20 | 03-Feb-20
Ca203 Addition Gx - Fire Systems Final RHFP 1 03-Fen-207 03-Feb-20
C2204 Addition Cx - Lighting Contral - Level 1 VECA 1 03-Feb-20 03-Feb-20
Cezds Addition Cx - Lighting Control - Level 2 VECA 1 04-Feb-20 | 04-Feb-20
Cz209 Additien Cx - FPTz Irrigaticn KBA 1 04-Fei-20 | 04-Feb-20
C22086 Addition Cx - Lighting Conlral - Lavel 3 VECA 1 05-Fep-20  05-Feb-20
Cz2a7 Addition Cx - Lighting Control - Level 4 VECA 1 06-Feb-20 | 06-Feb-20
C2208 Additizn Cx - Lighting Control - Level 5 VECA 1|07-Feb-20 | 07-Feb-20
G225 Addition - Interior Clean for Owner Punchlist HCC 3 10-Feb-20 12-Feb-20
Gz2n Addition Gx - Metering VECA 1 12-Fe-20 | 12-Feb-20
c2210 Additicn Cx - Fire Alarm Factory Siart Up VECA 5/ 12-Feb-20* |18-Feb-20
canz Addition Cx - Meter Integration JCI 2/ 13-Feb-20 | 14-Feb-20
G223 Addition Gx - FPTs Malaring KBA 1 17-Fe-20"  17-Feb-20
G223 Addition - Phase 1 - Owner and A/ E Interior Punchilist Cwrner 3 18-Feb-20"  20-Feb-20

Phase 1 - New Restroom Core in Existing Building 15 07-Feb-20  27-Feb-20
Ci1640 MNew RR Core - Final Inspections / Test & Commigsion 15| 07-Feb-20 27-Feb-20
—_ww
Phase 2 - South Shearwall 5 17-Jun-19A  24-Jan-20
C1984 S5W - FRP Shearwall Footing I 5/ 17-Jun-19A | 24-Jan-20
Phase 2 - Level 2 Renovation 2 30-Dec-19A 10-Jan-20
2 30Dec-19A 10-Jan20
C2151 Existing L2 - Geiling Tile at AGT Grid AP 2| 30-Dec-19 A | 10-Jan-20
Phase 2 - Trial Courtroom Renovations 27 0%-Jan20  14-Feb-20
—-——
1702 Courtroom 34 - Install Flooring & Base 5 08-Jan-20°  15-Jan-20
C2155 Courtroom 3A- Install Audic Visual Equipment 5 27-Jan-20°  31-Jan-20
C2156 Courtroom 34 - Install Geiling Tile AP 2 03-Feb-20 | 04-Feb-20
G217 Courtroom 34 - Final Paint MNWC 1 05-Feb-20 0&-Fab-20
C1703 Courtroom 3A - Re-Install Courtroom Furniture HCG 5|06-Feb-20 | 12-Feb-20
C1704 Courtroom 3A - Final Clean & Punchlist HCC 1/ 13-Feb-20 13-Feb-20
1705 Courtroom 34 - Punchlist Corrections HCC 1 14-Feb-20 14-Feb-20
C1706 Courlroom 34- TCO HGC a 14-Fab-20
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